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1.0

1.1

INTRODUCTION

Summarized in this report is the work performed under contract F19628-88-C-0031
from March 24, 1988 into May 31, 1992. (An extension was granted on Modification
P00082, April 29, 1992, making the period of work 5O months). Efforts consisted of
design and fabrication of one-of-a-kind payloads and flight instruments, ground
equipment, field launch services and refurbishment of recovered payloads and
instruments.

PROGRAM SUMMARY

Wentworth’s primary task accomplished under Contract F19628-88-C-0031 was to
provide design, engineering and fabrication support for Phillips Laboratory toward the
development of payloads for infrared measurements and other physical science
experiments in space. Specific services provided included mechanical design and
analysis of mechanical pieces and electro-mechanical devices, development of cost
effective fabrication techniques, testing and field support of the hardware. Also
provided were the design, fabrication, assembly, testing and integration of electronic
devices including PCB’s and their circuitry. Wentworth’s long experience in payload
support contributed to being a cost effective supplier of diverse services at close
proximity to Phillips Laboratory. The results of this contract added to the existing
success record and expertise of Wentworth and enabled us to win the succeeding
contract with Phillips Laboratory, F19628-92-C-0096.
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2.0

2.1

2.2

PROJECTS

An overview of 28 projects that Wentworth participated in is presented in this section.
Additional projects that Wentworth was involved in to a lesser degree are listed in
2.29. The format by which these projects are reviewed is as follows:

Title - Acronym or project name.

( ) - Digitized code number for project from AFGL or 3 digit projectnumber from
WIT's Contract Reporting System.

Dates - Period of time during which work was performed by WIT.

Configuration/Mission - Launch vehicle, brief payload and mission description
(when known).

Task Elements - Wentworth's level of effort in the project.

Summary - Resuits of Wentworth’s efforts and launch date (if known).

SHAKE PLATE, BOOM/CAN (10],102) - July 1988 - September 1988

2.1.1 Configuration/Mission - A 44" diameter Aries payload designed to produce
neutral particle beams in space and study their interaction.

2.1.2 Task Elements - Staff personnel designed a shake plate and supported the
ground testing of the BEAR payload.

2.1.3 Summary - TM/Physics can was successfully tested and integrated. Launch was
successful July 13,1989.

EXCEDE 1IN (120) July 1988 - March 1991

2.2.1 Configuration/Mission - A 38" diameter Aries payload with an electron gun
section and an instrument section.

2.2.2 Task Elements Design and subcontracting of Aries Launch Preparation Shelter
at White Sands Missile northern range. Work continued after the EXCEDE 111 launch
to modify the structure for various size rockets and different missions.

2.2.3 Summary EXCEDE III was successfully prepared and flown April 1991,




2.3

2.4

2.5

2.6

REFS, REFS 2 (121.123) - January 1990 - June 1992

2.3.1 Configuration/Mission Small 2.75" diameter rockets intended to determine the
electrostatic field distribution prior to conventional attempts to trigger lightning with
small rockets towing wires.

2.3.2 Task Elements Design and fabrication of several payloads containing electronics
and batteries with an outer rotating shell.

2.3.3 Summary Many of the payloads built by Wentworth were successfully flown in
the summers of 1990 - 1992.

ULPS, ULPS 1I (122,676) - October 1990 - March 1992

2.4.1 Configuration/Mission The Universal Launch Preparation Shelter was built to
house the SPIRIT II and other launch preparations at Poker Flats, Alaska.

2.4.2 Task Elements Wentworth designed, analyzed and contracted out the construc-
tion of the horizontal shelter.

2.4.3 Summary Construction was completed on the structure and SPIRIT II was
successfully launched.

LLLTV, AIS, TRANSMITTER, CIV, GSE, VIBRATION, BAFFLE, SAUNDERS

CIV_MODIFICATIONS (201,202,203,204,205,206,207.208,211)
-July 1988 - June 1991

2.5.1 Configuration/Mission Infrared Background Signature Survey (IBSS) was shuttle
based experiment using a Shuttle Pallet Satellite as a space platform to make standoff
measurements of infrared, ultraviolet and visible optical backgrounds and measure-
ments. Other parts of the IBSS experiment remained in the Shuttle cargo bay to
provide phenomenon for observation.

2.5.2 Task Elements Camera housings and baffles, electronic boxes, ground support
equipment and test support were provided tc AFGL.

2.5.3 Summary All equipment provided was flown and performed satisfactory on
Discovery’s Mission 39 in May 1991.

VIPER (209) October 1988 - December 1990

2.6.1 Configuration/Mission Visual Photom.etric Experiment (VIPER) is a Getaway
Special Canister (GAScan) that flew in the cargo bay of the Shuttle. Its objective was
to measure the diffuse zodiacal and galactic emissions at the B, R, and V standard
astronomical wavelengths.

2.6.2 Task Elements Wentworth designed and fabricated all mechanical structures and
devices for the internal support, electronic packaging, camera housings and filter
drive wheel. Support electronics for the wheel, shutters, recorder and housekeeping
were also designed and built.

2.6.3 Summary VIPER was successfully flown on STS 42 in January 1992.




2.7

2.8

2.9

2.10

2.11

LANGMUIR PROBE (401) - July 1988 - June 1990

2.7.1 Configuration/Mission These sensor probes are used on various upper atmo-
spheric missions. The final use for the probes in this period is unknown.

2.7.2 Task Elements Staff personnel built seven electron density probes and their
protective covers. ‘

2.7.3 Summary Hardware was delivered on time and in cost.

POSITIONING TABLE (408) - April 1989 - December 1990

2.8.1 Configuration/Mission The testing of Electro-Static Analyzers must be done in a
variety of positions in a vacuum. These ESA’s are used on many different missions.
2.8.2 Task Elements Wentworth designed and built a four degree of freedom posi-
tioning table that can be used in a high vacuum chamber.

2.8.3 Summary Hardware was delivered on time and has proved to be successful as
ground support testing.

CATHODE ASSY (409) - July 1989 - December 1990

2.9.1 Configuration/Mission Various experiments require the generation of a plasma
while in the upper atmosphere.

2.9.2 Task Elements Wentworth re-engineered a plasma contactor from a NASA
design.

2.9.3 Summary Hardwaie proved satisfactory in ground tests.

3RD SCEX UNIT (411) - October 1989 - September 1990

2.10.1 Configuration/Mission SCEX
2.10.2 Task Elements Wentworth built and packaged the components including power

supplies, tri-quadraspherical collector and channeltrons in two Electro-static analyzers
for SCEX. They were follow-ons to similar ESA’s flown on ECHO-7 and therefore
called "3rd". '

2.10.3 Summary Hardware was delivered working and on time.

FARADAY CUP (412) - December 1989 - March 1990

2.11.1 Configuration/Mission Ground support and testing.
2.11.2 Task Elements Wentworth designed and built a “Faraday Cup” to aid in GL

ion calibration system.
2.11.3 Summary Hardware was delivered on time.




2.12

2.13

2.14

2.15

LIFE (414) January 1990 - March 1991

2.12.1 Configuration/Mission LIFE
2.12.2 Task Elements Provide hardware support for the design, fabrication and testing

of a guidance platform and parachute recovery system, preflight analysis and docu-
mentation for the guidance system and integration and launch operations support.
2.12.3 Summary Hardware for the guidance system and parachute recovery systems
were provided. Program was canceled before integration and launch support was
required.

POLAR GSE (415) - July 1990 - September 1991

2.13.1_Configuration/Mission POLAR
2.13.2_Task Elements Design and fabricate GSE cabling for the POLAR program.
2.13.3_Summary Cabling was delivered on time.

LCLV/ROBIE (416) - July 1990 - September 1930

2.14.1 Configuration/Mission Low Cost Launch Vehicle (LCLV)/ROBIE was a SDIO
experiment intended to place a single diode electron beam system in the upper
atmosphere along with twenty current robes and a gas ejection device.

2.14.2 Task Elements Design anc build mechanical electron beam parts, blow away
doors and gas release device, structures and support brackets, and current probe
electronics box and relay unit support.

2.14.3 Su__nary Parts were delivered on time. Flight was successfully flown in
February 1991.

PASP PLUS/PASP PLUS II/PASP PLUS III (417,418,669)
-January 1991 - June 1992

2.15.1 Configuration/Mission Photovoltaic Array Space Power Plus Diagnostics
(PASP Plus) puts in space twelve advanced solar array designs and associated
diagnostic instrumentation to test their operation in the space plasma environment.
2.15.2 Task Elements Wentworth provided engineering support for the design of the
Langmuir probe and Sensor Potential (SENPOT) circuits. The actual Langmuir probe,
flight qualified electronic components and electronic packaging were also provided.
2.15.3 Summary PASP Plus is scheduled for flight in late 1992.




2.16

2.17

2.18

2.19

2.20

DIGBE (501) - September 19¢8 - June 1989

2.16.1 Configuration/Mission A 21" diameter Aries payload with electro mechanical
devices and infrared sensors designed to study interstellar clutter with a rotating out
of line of flight sensor.

2.16.2 Task Elements Wentworth performed various electronics tests for continuity
and functionality on the CVFS and other electro-mechanical devices and circuits in
preparation for refurbishment.

2.16.3 Summary Funding was cut, preventing further work.

COLDR II (502) - September 1988 - March 1990

2.17.1 Configuration/Mission The efforts expended in the project titled Conductivity
of the Lower D-Region (COLDR II) were to support two missions. COLDR II was a
12" - 14" payload on top of Nike-Orion rocket. Micro-COLDR was a smaller payload
on a Super Arcus rocket. Both projects intended to investigate the conductivity of the
lower D-region by moving a mass spectrometer through the region by descending
parachute.

2.17.2 Task Elements Wentworth supplied various mechanical parts for the parachute,
pressure, despin and transition sections and electronic parts for the deployment guns,
pressure monitoring instruments and connectors.

2.17.3 Summary Hardware was delivered on time and fully tested.

MASS SPEC, MASS SPEC 1I (504, 674) - September 1988 - Marct 1992

2.18.1 Configuration/Mission Unknown

2.18.2 Task Elements Electronic circuit boards, harnesses and mechanical housings
typical of mass spectrometers were to be made.

2.18.3 Summary Parts were delivered on time.

ASC / TIPACT (505) - June 1590 - March 1992

2.19.1 Configuration/Mission TIPACT (Totally Integrated Payload Attitude Control
Tester) is a device to test inertial guidance units for sounding rockets and replace less
sophisticated one degree of freedom systems.

2.19.2 Task Elements Fabricate the mechanical parts for TIPACT, test samples of
Keviar straps.

2.19.3 Summary Parts delivered on time.

FLOW TUBE (506) - September 1990 - December 1990

2.20.1 Configuration/Mission Unknown

20.2 Task Elements Provide design and fabrication support for vacuum hardware

for the High Temperature Flow Tube Experiment

2.20.3 Summary Engineering and fabrication support were provided on an as needed
basis.




2.21

2.22

2.23

2.24

R RI HEMICAL MODELIN 1 2
-July 1988 - September 1990

2.21.! Configuration/Mission Unknown
2.21.2 Task Elements Provide engineering support in the equilibrium composition and

thermochemical properties for atmospheric wake species important in rocket plumes
and re-entry phenomena.
2.21.3 Summary Studies were completed on time and in cost.

CONCORD SCIENCES, CONCORD SCIENCES [I. CONCORD SCIENCES 111
(653.663.709) - September 1988 - December 1990

2.22.1 Configuration/Mission Unknown

2.22.2 Task Elements In conjunction with Concord Sciences, Wentworth provided
engineering services in the areas of equilibrium computer analyses, non-equilibrium
model computations of flowfield elements, full-scale and simulated hypersonic flight
measurements, all of which supported the development of hypersonic flowfield
chemistry.

2.22.3 Summary Analyses and repor.s provided to the satisfaction of AFGL.

YORK (654) - January 1989 - September 1990

2.23.1 Configuration/Mission Unknown

2.23.2 Tasx _Elements In conjunction with York University, Wentworth provided
engineering services for methods to add chemicals to plasmas to decrease ion and free
electrons and their associated measurements.

2.23.3 Summary Analyses and reports provided to the satisfaction of AFGL.

SANDIA (656) - April 1989 - March 1991

2.24.1 Configuration/Mission Unknown

2.24.2 Task Elements Wentworth to provide design, fabrication and testing support
for mechanisms to inject chemicals into a flow field.

2.24.3 Summary Support was provided until the project was canceled preventing final
results.




2.25

2.26

2.27

2.28

SpaDVOS (657) - July 1989 - June 1990

2.25.1 Configuration/Mission The Spaceborme Direct-View Optical System
(SpaDVOS) was a folded-optical path telescope system which mounted inside the
Shuttle’s over-head cabin window to permit real time direct view observation of
terrestrial ground sites from the Shuttle orbiter. This project was to be a study of a
second generation system.

2.25.2 Task Elements Wentworth, in conjunction with SSG,Inc., provided a engineer-
ing design of an improved SpaDVOS with optical performance parameters and
ergonomic factors.

2.25.3 Summary The design was provided to AFGL.

WAKE/RAM EXPERIMENT, WAKE RAM II, CHAW II, CHAW 111 (659, 664,

675,677, 678)
- January 1990 - March 1992

2.26.1 Configuration/Mission The Wake/Ram or CHAWS Program (Charge and
Wake Studies) is a shuttle free flier that will generate an extremely high vacuum in
order to create ultra-pure thin films in space.

2.26.2 Task Elements Wentworth designed and built the wake plasma sensor that will
be flown on the outer perimeter of the 12 foot shield.

2.26.3 Summary Hardware was delivered on time. The University of Houston’s Wake
Shield Facility will fly on the shuttle in mid-1993.

JOHN WILLIAMSON, 1T WILLIAMSON, III WILLIAMSON (661, 665, 671)
- July 1990 - May 1992

2.27.1 Configuration/Mission Selected ion Flow Drift Tube

2.27.2 Task Elements Design and build the upgrade for the High Temperature Ion
Source Apparatus, provided engineering support for the SIFDT apparatus.

2.27.3 Summary Work is on going to maintain and update the equipment with higher
temperature capabilities.

PAUL MUNDIS, II MUNDIS, I MUNDIS (662, 667, 672) - July 1990 - May 1992

2.28.1 Configuration/Mission High Temperature Flowing Afterglow

2.28.2 Task Elements Perform electronic design and fabrication of the HTFA and
SIFDT.

2.28.3 Summary Work was done on time.




2.29 Lesser Projects

Wentworth participated in a lesser manner in some projects by supplying hardware or
services to AFGL (Phillips Laboratory). Our effort was not enough to be able to fully
identify the extent of our participation or claim a full part in the project. Consequently, these
projects are just listed below:

L.C. MISC 210
GROUND BASE 212
BILL SULLIVAN BOX 402
ANALYTYX REWORK 403
E.S.A. 406
P.C.BOARD 407
HUGHES DRAWING 410
AMPTEK 413
ABLE 503
HUNTON 507
CRYOGENIC HOUSING 658
ESA-SPEAR 660
SURFACE POTENTIAL MON 668




3.0

PERSONNEL

The value of experience should not be undervalued when rating an organization’s capability
to provide quality aerospace hardware and services at cost effective rates. The following

individuals contributed to the projects as outlined in this report.

Name Title Years Total Education
at WIT Exper. Years

Benassi, Howard Spvr,Manuf. 4 34 AS
Brisebois, Normand Machinist 1 1 AS
Butler, Thomas Machinist 2 2 BS
Cabral, Rudoiph Instr Maker 13 24 Cert.
Fritzler,Frederic Instr Maker 40 40 Cert.
Gagnon, Jeffery Machinist 1 1 BS
Gambale, Alfonso Instr Maker 9 19 Cert.
Gideon, Saul Machinist 1 1 AS
Larson, Jon Mstr Mdl Mkr 7 7 BS
Reid, Matthew Machinist 1 1 BS
Sharpe, Donald Machinist 2 2 BS
Schavrien, William Machinist 2 2 Cen.
Silva, Joeseph Instr Makr 6 30 AS
Theodore, Erwin Exper Mach 25 32 As
Campbeil, Thomas Spvr, Elect. 23 23 BS
Cutter, George EEng Tech V 30 30 BS
Dimilla, Thomas EEng Tech V 34 34 AS
Mundis, Paul EEng Tech V 2 44 AS
Nardella, Daniel EEng Tech V 32 32 AS
Newell, Shawn EEng Tech IV 5 5 BS
Rodrigues, Timothy Elect Eng 5 5 BS
Smart, Lawrence EEng Tech V 25 25 AS
LeBlanc, Edgar Spvr, Mech 41 41 AS
Hartnett, Paul Mech Eng Des 2 2 AS
Hurley, Patrick Mech Eng Des 13 32 AS
Labelle, Paige Mech Eng Coop 1 i AS
Lund, Raynor Mech Eng Des 8 27 AS
Murphy, Matthew Mech Eng Des 5 10 BS
Gates, Richard PI/Mech Eng 7 23 BS
Crawford, Angela Secretary 1 1 AS
Deakyne, Carol Chemist 4 14 PhD
De Hart, Donald EEng Tech IV 3 20 AS
Joseph, June Assist PI 12 15 Cert.
Rourke, Peter Manuf Eng 10 15 BS

10




4.0

4.1

CHARTS AND GRAPHS

ACTIVITY BY QUARTER

The following chart is provided to allow tracking of Wentworth's activities on specific

projects by quarter.

CALENOAR YEAR 88 9 20 0 92
QuARTERLY RepoRY [Tz i3T4ftizisTef1i2i3te1721s
10] | SHAKE PLATE viv Y
102 OOM /CAN viviviviviv v v
120 | EXCEDE ni viviviviviviviviviviv
123 | REF viviviv
122 ' LPS viviviv
123 | REFS 2 viviviviv
201 {ULTV v iv
202 | AIS v v
203 | TRANSMITTER v|vivY v
204 { QY viv
205 | CSE viv
208 | VIBRATION (4014
207 | BAFFLE viviv
Q! SAUNDERS vivi Iv
09 | IPER viviviviviviviviv v
10 | LC. MSC. v v N
1 | IV _MODIFICATIONS viviv v
2 | GROUND BASE viv
401 | LANGNUIR PROBE viv vivi (vl |v
40 BILL SULLIVAN 80X viv
403 | ANALYTYX REWORK v] Ivivivly
408 | ES.A viv
40 P.C. 80ARD v
408 | POSITIONING TABLE vivivivivl iv
408 | CATHODE ASSY viviviv v
410 | HUGHES DRAWMING v
411 | JRD SCEX UNIT viviv
412 | FARRADAY CUP wiv
413 | AMPYEX v
414 | UFE v v
415 | POLAR GSE viviviv
418 1 LCLy
417 PASP PLUS v v v
[ 418 | PASP PLUS Il v
| 501 ] DICBE wiviv
502 | COLDR il viviviviviv
03 | ABLE vi iviviv
304 | MASS SPEC. v viviviviviviviv] v
303 { ASC / NPACT vivivivi lviviv
508 | rLow TUBE v
07 | HUNTON v
1 | METEOR SCATTERING viviviviviviv
852 { CHEMICAL MODELING viviviviviviviv
853 | CONCORD SQENCES v viv
§34 | YORK v| iv v
858 | 650 SUPPUES viv v v
658 | SANDIA viviviviv] iviv
€57 | SPADVOS viviviv
€58 | CRYOGENIC HOUSING Viviviviv v
659 { WAKE/RAM EXPERIMENT viviviviviviv
660 | ESA=SPLAR vl v
€81 | JOMN WLLIAMSON viv
862 | PAUL MUNDIS viv
862 | CONCORD SCENCES il v
4 | WAKE RAM il viv
83 |l WHLLIAMSON viviv
687 | i1 MUNDIS v vlv
688 | SURFACE POTENTIAL MON viv
€69 | PASP PLUS 1l viv
871 | it WMILLIAMSON viviv
6§72 | 1 MUNDIS v viv
1 674 | MASS SPEC. i Viviv
875 | WAKE SHIELD viv
676 JULPS 1 viv
877 | CHAW 1
878 | CHAW 1l
709 | CONCORD SCIENCES i I

Table 1

Activity by Quarter
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5.0

SEL:ZCTED DATA BASES
5.1 PERSONNEL BY MONTH

The following data is a listing by month of the personnel who worked on the contract.
The numbers in the month columns are the WIT employee ID numbers.

12
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